Team Charter

Smart Parking Platform semester project

CIS 4374 Section H — Dinh Pham

Agreed by the team at kickoff, August 28, 2026. Recorded in this document at version 1.6.

A project charter says what the project will do and who authorized it. A team charter says how the people doing it agree to work. This one was written by the team, not issued to it.

B.1 Our Purpose

We are building one platform that both drivers and parking operators rely on, running on a single live inventory. The promise that matters most is the one in BO-2: if we show a driver a space, that space exists. Every working agreement below exists to protect that promise.

B.2 Members

Name	Role	Level	Allocation
Alice Nguyen	Project Manager	Senior	100%
Marcus Webb	Business Analyst	Mid	60%
Priya Raghavan	Solution Architect	Principal	50%
Sofia Marchetti	UX Designer	Senior	50%
Daniel Osei	Backend Lead	Senior	100%
Yuki Tanaka	Backend Engineer I	Mid	100%
Tomas Herrera	Backend Engineer II	Mid	100%
Aisha Rahman	Mobile Lead	Senior	100%
Liam Doyle	Mobile Engineer	Mid	80%
Elena Petrova	Web Lead	Senior	100%
Noah Brantley	Web Engineer	Junior	80%
Carlos Mendes	Mapping Integration Engineer	Mid	40%
Hannah Kirsch	Payment Integration Engineer	Senior	50%
Viktor Novak	Hardware Integration Engineer	Senior	40%
Grace Okonkwo	QA Lead	Senior	100%
Ravi Shankar	QA Engineer	Mid	80%
Jonas Lind	DevOps Engineer	Senior	60%
Beatriz Lima	Finance Analyst	Mid	20%

B.3 How We Work

Meeting	Who	When	Length
Team stand-up	Each delivery team separately	Daily, 9:15am	15 min
Scrum of scrums	One lead from each of the six teams	Tuesday and Thursday	30 min
Sprint planning	Delivery team plus product owner	Sprint start	2 hr
Sprint review	Teams, product owner, client	Sprint end	1 hr
Retrospective	Each delivery team	Sprint end	45 min
Risk review	PM and team leads	Every two weeks	45 min

Core hours are 10:00 to 16:00. Outside those hours nobody is expected to answer. Meetings start on time and end on time; a meeting with no agenda is cancelled rather than held.

B.4 How We Decide

- **Technical decisions inside a branch** are made by that branch's team. They do not need the project manager.
- **Decisions that cross a boundary** — anything touching the API contract in WBS 1.2.5.3 — go to the Solution Architect, who is accountable for it in Section 9.5.
- **Decisions about what the product is** go to the product owner. If the product owner is unavailable, we write the question down and keep moving on something else rather than guessing.
- **Disagreement is resolved by argument, not seniority.** If the team cannot agree within one working day, the accountable role in the RACI matrix decides and the reasoning is recorded.

We use "disagree and commit". Once a decision is made, the people who argued against it build it properly anyway.

B.5 How We Communicate

- Written first. Anything decided in a meeting is in the document or on the board within 24 hours.
- One source of truth. The project document in the public repository is the current state. Anything else is a draft.
- Bad news early. A risk raised late costs more than a risk raised wrong. Nobody is penalised for raising something that turns out to be nothing.
- Ask in the open. Questions go to the team channel, not to one person's inbox, so the answer is reusable.

B.6 Definition of Done

A story is done when the code is merged, unit tests pass, it is deployed to staging, it meets its own acceptance criteria in Section 7.8, and it has been demonstrated at the sprint review.

"Done" is not "done on my machine", and it is not "done except for tests".

B.7 Quality Commitments

- No story is pulled without acceptance criteria.
- No branch is left with a single person who understands it — every specialist area is paired from week one. This is the mitigation for risk P-1.
- QA signs off on testing, not the team that wrote the code.
- A failing build is the whole team's problem and takes priority over new work.

B.8 Handling Conflict

1. The two people talk to each other first, directly and privately.
2. If that does not resolve it within a day, the team lead joins the conversation.
3. If it is still unresolved, or it is between leads, the project manager mediates.
4. Anything involving conduct rather than technical disagreement goes straight to the project manager.

We assume good intent. We criticise the work, not the person, and we do it where the person can hear and answer.

B.9 What We Commit To Each Other

- We will not let someone fail quietly. If a commitment is slipping, it is said out loud at stand-up, early.
- We will not protect a bad estimate. If something is bigger than we thought, we re-estimate rather than working weekends to hide it.
- We will keep the fixed date honest. Since December 4 cannot move, we cut scope openly rather than shipping something that does not work.
- We will leave the project better documented than we found it.

B.10 Agreement

Team	Lead	Date
Project Management Office	Alice Nguyen	Aug 28, 2026
Backend and API	Daniel Osei	Aug 28, 2026
Mobile Application	Aisha Rahman	Aug 28, 2026
Web Application	Elena Petrova	Aug 28, 2026
Quality Assurance and Testing	Grace Okonkwo	Aug 28, 2026
Architecture and Design	Priya Raghavan	Aug 28, 2026